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Project: AFIP – Restore HVAC System  

Location of Work: Walter Reed Army Medical Center – Washington, DC   

Name of Contractor: John J. Kirlin, Inc. (SPD) 

Contract Number: DACA87-97-D-0038, Task Order: 43 

Date: 11 September 2003, Thursday (Two Years After) 

Weather:     Sunny 

Temperature:       Minimum:       60 oF              

                              Maximum:      80 oF 
 
 
Work performed by contractor:  

• Insulating Hot Water Lines (B048) 

• Wiring EF1 to MCC1N (B083) 

• Installing Stainless Steel Piping from Steam Generators 

• Installing Hot Water Heater Piping from Steam Generators 

• Piping to Hot Water Heaters (B048 North) 

• Working on Actuator Valves on CV’s 

• Removing Forms (B093) 
 
 
Personnel on Site: John J. Kirlin, Inc. (JJK) 

Subcontractors: Kelly Generators, S. B. Construction, JJK-Steamfitters, JJK-Plumbers, TBN 

Insulators 
 
 
Superintendent:  Wayne Conley, Coakley Williams 
 
 
Contractor Quality Control: Rodney Weyant, Project Manager, JJK  

 
Discussions with Contractors:  

I. Progress of Work. 
II. President Bush is scheduled to visit Walter Reed. The based will be locked at 1300 hrs with 

no entrance or exit until an undisclosed time. Sub-Contractors were given the option to exit 

the jobsite prior to 1300 hrs… some accepted. 
 
Significant Equipment on Site: None. 
 
 
Deliberate Inspections made by QA Representative: Steam System (Per Dwg M6.1) 
 
 
Verbal Instructions/Discussions: None. 
 
 
Punch-list Items: None. 
 
 
Safety violations / Corrective measures taken:   

• Hoses and Extension Cords are laying across the walkways (Per EM 381-1-1, 14.C.04) 
   
 
Coordination with Facility Manager: Continued to coordinate activities with Jerry Lachapelle, 
AFIP Project Officer.  
 
 
Name: Willie L. Smith, Jr.                                             Signature: 

 U.S. Army Corps of Engineers, Baltimore District 
 Quality Assurance Representative 
             


